
Angier Working Group Update 
April 26, 2013 

Submitted by Ald. Ruthanne Fuller, Ald. John Rice and Ald. Lenny Gentile 
As summarized by  Project Manager Alex Valcarce 

 

Angier Integrated Design Meeting 

Summary of Meeting 

On April 12, 2013, the Public Buildings Department met with DiNisco Design, their consultants, and 
Joslin Lesser for an integrated design meeting.   Jonathan Kantar and Peter Barrer from the Design 
Review Committee and Alderman Deb Crossley also attended the meeting.  The purpose of the meeting 
was to put forth design concerns and questions, identify potential goals and objectives, discuss where 
opportunities may exist for energy efficiency and sustainability, and identify critical decisions that the 
city needs to provide to the design team. 

The meeting provided a framework for dialogue with respect to various site and building systems, which 
will need to be integrated into the project.  Although a number of site and building design topics were 
discussed, the following represents some of the major topics: 

Site Constraints & Design Elements 

 Actual site boundaries 
 Retaining wall and reclamation of the embankment along MBTA property 
 Play areas, parking and emergency access shared with playground site 
 Site drainage and other utilities 

Energy Consumption & Sources 

 Looking at net zero design 
 Establishing an energy consumption goal 
 Building Energy Management(s) 
 Discussion of geothermal wells 
 Integration of Photovoltaic (PV) system or providing PV Ready Roof for future 

Building Climate Control 

 Discussion on whether to air condition the school, which included outlining the issues the pros 
and cons, cost factors, alternatives,  and determining who should be part of the decision 
process.   

 Efficiencies of Air Make- Up Units and other equipment. 

Other Building Systems 

 Building waste and recycling systems 

 Water consumption – efficient fixtures, rain water harvesting 

LEED and MSBA requirements and potential funding contributions 

The design team will put together meeting notes and design narratives, and identify critical decisions to 
be made by the city and action items for distribution to all interested parties. 



Schedule: 
The goal is to have the architects develop the schematic design and cost estimates and have the 
appropriate committees vet them so that the MSBA can vote on these at their meeting on October 2nd. 
Dates that will be of particular interest to the Board of Aldermen include: 
 
Monday, June 3, 7 pm, location TBD: 
Board of Aldermen & School Committee review of 50% schematic design materials 
 
Monday, July 15, 7 pm, library auditorium, tentative meeting: 
Board of Aldermen & School Committee review of final schematic design materials and draft cost 
estimates, value engineering list, and budget 

  
Wednesday, Sept. 11, Public Facilities: 
5-58 site plan approval public hearing opens 
  
Wednesday, Sept. 18, Public Facilities: 
5-58 site plan approval public hearing continues; review MSBA comments 
  
Monday, Sept. 23, Finance: 
Discussion and vote on “as revised by MSBA” budget and cost estimate 
  
Wednesday, Sept. 25, Public Facilities: 
Vote on 5-58 site plan 
  
Monday, Oct. 7, Board of Aldermen: 
Vote on 5-58 site plan and full project funding 
 


